

**ADDENDUM NO.5**  
**GUC CNG VEHICLE REFUELING STATION**

**ISSUED: May 17, 2011**

Greenville Utilities Commission of the City of Greenville, NC

**Purpose of Addendum:**

- 1) To revise intended Project schedule

**Amended Section:** Section B – Background Information

On page B-4 of the Background Information, please replace **PHASE 1 PROJECT SCHEDULE** with the following schedule of milestones:

- |   |                               |
|---|-------------------------------|
| 1. Deadline to Submit Inquires:                 | Friday, May 20, 2011          |
| 2. Contractor Proposals due to GUC :            | Friday, May 27, 2011, 2:00 pm |
| 3. Contractor Selection:                        | Wednesday, June 22, 2011      |
| 4. Contract Execution:                          | Thursday, July 21, 2011       |
| 5. Notice to Proceed:                           | Friday, July 22, 2011         |
| 6. Authorization to Procure Equipment:          | Friday, July 22, 2011         |
| 7. Mandatory Equipment Submittal:               | Friday, July 29, 2011         |
| 8. Preliminary Design to GUC:                   | Friday, August 19, 2011       |
| 9. GUC Approval of Preliminary Design:          | Friday, August 26, 2011       |
| 10. GUC Authorization to Begin Final Design:    | Friday, August 26, 2011       |
| 11. Final Design to GUC:                        | Friday, September 9, 2011     |
| 12. Begin Construction with Permit Acquisition: | Friday, September 16, 2011    |
| 13. GUC Approval of Final Design:               | Friday, September 16, 2011    |
| 14. Anticipated Equipment Arrival:              | Thursday, December 15, 2011   |
| 15. Commissioning:                              | Monday, March 12, 2012        |
| 16. Training:                                   | March 12 - 16, 2012           |

**Please acknowledge receipt of this Addendum in the appropriate location in Section E – Price Proposal.**

**Attachments: (0)**