
ADDENDUM NO.7    ISSUED: May 26, 2011 
GUC CNG VEHICLE REFUELING STATION     

Greenville Utilities Commission of the City of Greenville, NC 

Purpose of Addendum:   
1) To revise intended Project schedule 

 
Amended Section:  Section B – Background Information 
 
On page B‐4 of the Background Information, please replace PHASE 1 PROJECT SCHEDULE 
with the following schedule of milestones: 
 
1. Deadline to Submit Inquires:      Friday, May 20, 2011 

2. Contractor Proposals due to GUC :    Friday, June 3, 2011, 2:00 pm  

3. Contractor Selection:        Wednesday, June 22, 2011 

4. Contract Execution:        Thursday, July 21, 2011  

5. Notice to Proceed:        Friday, July 22, 2011 

6. Authorization to Procure Equipment:    Friday, July 22, 2011 

7. Mandatory Equipment Submittal:    Friday, July 29,2011 

8. Preliminary Design to GUC:      Friday, August 19, 2011 

9. GUC Approval of Preliminary Design:    Friday, August 26, 2011 

10. GUC Authorization to Begin Final Design:  Friday, August 26, 2011 

11. Final Design to GUC:        Friday, September 9, 2011 

12. Begin Construction with Permit Acquisition:  Friday, September 16, 2011 

13. GUC Approval of Final Design:      Friday, September 16, 2011 

14. Anticipated Equipment Arrival:      Thursday, December 15, 2011 

15. Commissioning:          Monday, March 12, 2012  

16. Training:            March 12 ‐ 16, 2012 

 
Please acknowledge receipt of this Addendum in the appropriate location in Section E 
– Price Proposal. 
Attachments: (0) 
 

 


