
   

GREENVILLE UTILITIES COMMISSION  
 

TABULATION OF BIDS RECEIVED 
 

Structures and Equipment for the Stokestown Substation Modification 
 

April 30, 2009  
 
 
 

VENDORS DELIVERY  TIME EXTENSION

 
Associated Substations Engineering, Inc.

 
2-12 weeks

 
 $22,500.00*

 
Substation Enterprises, Inc. 

 
18-20 weeks

 
$23,900.00

 
Wesco Distribution/Hamby Young

 
stock-12 weeks

 
$28,436.67

 
Clark Substations, LLC 

 
16 weeks

 
$28,707.00

 
 
 
        *Indicates recommended award based on the lowest responsible, responsive bid.   
 


